COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2013

ESTI MATE SUMVARY 07: 30: 59
CONTI D C19441 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19441- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.5 DAYS TI VE ALLOW 109 WORK DAYS
SH 14 H GH PARK FI RE M Tl GATI O PERCENT TI ME: 36.24 ORI G TI VE ALLOW 109 WORK DAYS
PRQJECT NO. 0141-023
SH 14 H GH PARK FI RE M Tl GATI O
NAVE OF RQAD: 014B
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 10/ 07/ 2013 DATE TI ME STARTED 07/22/2013
4901 S. Wndermere St DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2013 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,015, 805.00 PARTICl PATING $ 24, 000. 00 $ 24, 000. 00
AWARD PRQIECT AMT: $  2,357,805.00 NON-PARTI Cl PATI NG 429, 474. 85 429, 474.85
PERCENT COVPLETE: 15. 04% TOTAL EARNI NGS 453, 474. 85 453,474.85
FUNDS AVAI LABLE: $  2,562,330.15 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 453, 474. 85 453, 474. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,863. 11 -11, 863. 11
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 441, 611. 74 441, 611. 74
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 441, 611. 74 441, 611. 74
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 441, 611. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19441-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: 00141- 023 ESTI MATE NO 0001 07: 30: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 631-00100 *Hi ghway Design & Construction 0. 000 0. 000
LS 0. 000 0. 00
2, 333, 805. 00000 0. 000 0. 00
0010 700-70010 F/ A M nor Contract Revisions 475, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700- 70014 F/ A Incentive MIestones 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0021 900- 00006 Added Item (Dollar)/ Hay Design & Construction 2,217,729. 000 0. 000
DOL 371, 436. 850 371, 436. 85
1. 00000 371, 436. 850 371, 436. 85
0022 626- 00100 Mobi li zation (w o Autopay) CMO#02 1. 000 0. 000
LS 0. 500 58, 038. 00
116, 076. 00000 0. 500 58, 038. 00
0025 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700- 70050 F/ A Renoval Debris 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,991, 805.00 $ 429,474.85$ 429, 474. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0040 620-00001 Field Ofice (CQass 1) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D: C19441 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19441-BID ESTI MATE RUN 10/ 08/ 2013
PRQJECT: 0141-023 ESTI MATE NO. 0001 07: 30: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0045 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0050 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMT  $ 24,000.00 $ 24,000.00 $ 24, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,015, 805.00 $

453,474.85 $ 453, 474. 85



